

Total 40%

	Task	Deliverably	Weight
3	26-Sep Specification of Project and Finalizing of Teams		
	28-Sep Literature Review - IEEE802.11 DCF function		
4	3-Oct Familiarization with Simulation tool/package/language		
	5-Oct		
5	10-Oct		
	12-Oct Development of pseudo code and algorithms		
6	17-Oct		
	19-Oct		
7	24-Oct	Submission of pseudo code and algorithm	5%
	26-Oct		
8	31-Oct Coding and simulations		
	2-Nov		
9	21-Nov		
	23-Nov Preliminary results obtained		
10	28-Nov		
	30-Nov	code + Preliminary results - tentative report	5%
11	5-Dec Debugging and verification		
	7-Dec comparison with literature results		
12	12-Dec		
	14-Dec		
13	19-Dec		
	21-Dec		
14	26-Dec Submission of code/presentation/report material	Final code/presentation/report	5%
	28-Dec Presentation		
15	2-Jan Presentation	presentation	25%