

Project Deliverables:

			Description	Weight
Week	1	2-Jul	1	Introduction to project and specification of required data structures and algorithms
		3-Jul	2	
	2	4-Jul	3	
		5-Jul	4	
	3	6-Jul	5	
		9-Jul	6	
	4	10-Jul	7	
		11-Jul	8	
	5	12-Jul	9	
		13-Jul	10	
	6	16-Jul	11	
		17-Jul	12	
	7	18-Jul	13	
		19-Jul	14	
	8	20-Jul	15	
		23-Jul	16	
	9	24-Jul	17	
		25-Jul	18	
	10	26-Jul	19	
		27-Jul	20	
		30-Jul	21	2%
	11	31-Jul	22	Second deliverable - Pseudo code and tentative results if any (even if not meaningful) - You should also submit all your main routines and flow charts
		1-Aug	23	
	12	2-Aug	24	
		3-Aug	25	
	13	6-Aug	26	
		7-Aug	27	
	14	8-Aug	28	
		9-Aug	29	
	15	10-Aug	30	
		13-Aug	31	
	16	14-Aug	32	
		15-Aug	33	
		16-Aug	34	7%
	17	17-Aug	35	
		20-Aug	36	
		21-Aug	37	13%
		22-Aug	38 Presentations and demos - submit all project material	
				25%